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PROJECT:  Great Lakes/St. Lawrence Seaway Study 
 
DESCRIPTION:  Canada and the United States are partnering a supplement (to the Reconnaissance Report) study 
effort that formally began in 2003.  Bi-national Project Delivery Teams are evaluating the engineering, economic and 
environmental conditions of the waterway to establish the baseline condition for the Great Lakes and St. Lawrence 
Seaway.  This information will determine the requirements to maintain the integrity of the navigation system and 
environmental sustainability of the waterway for the next fifty years. It’s anticipated the study will also evaluate 
other factors such as modal integration, trade facilitation, congestion mitigation and overall sustainable 
transportation. 
 
CONGRESSIONAL INTEREST:  Senators Carl Levin (D-MI), Herbert Kohl (WI), Richard J. Durbin (D-IL), Mike 
DeWine (R-OH), George V. Voinovich (R-OH), and Representatives Peter D. Visclosky (D:  IN-1) and James L. 
Oberstar (DFL:  MN-8) 
 
LOCATION MAP & PICTURE:    

  
 
NON-FEDERAL PROJECT SPONSOR:  Not Applicable 
 
PROJECT AUTHORITY:  Section 456 of WRDA 1999 (PL 106-53), as amended by the Energy & Water 
Development Appropriations Act, 2003 (of H.J. Resolution 2, Consolidated Appropriations Resolution, 2003) (PL 
108-7) 
 
FUNDING: 
                                                                      Federal                
Current Working Estimate                       $ 7,000,000 /1           
Funds Expended prior to FY04                $ 1,801,000              
Funds allocated in FY04                   $ 1,300,000              
FY05 Budget    $    800,000      
Funds that could be used in FY05 $ 2,700,000  
/1 Canada is participating as a partner in the study effort.  It is estimated that between $6,000,000 and $9,000,000 
will be required to establish the baseline condition (without project) condition for the Great Lakes St. Lawrence 
Seaway System.          
 
SCHEDULE MILESTONES: 
 Reconnaissance Study Initiated   JAN 01                  
 Preliminary Reconnaissance Report Completed JUN 02 
 Reconnaissance Report Approved FEB 03   
 Supplemental Study Phase Approved FEB 03 
 Supplemental Study Phase Completed OCT 06 
   
 
STATUS:  The Reconnaissance Report was approved as a basis for further study efforts to support a Federal 
decision to proceed with feasibility phase studies.  A supplement to the Reconnaissance Report is being prepared 
to provide a baseline for the without-project conditions for the environment, engineering features and economic 
conditions of the system.  Since the system is a unique bi-national waterway, options for partnering with Canada in 
future study efforts (feasibility) are being investigated. 



    
PROJECT MANAGER:  Wayne Schloop, (313) 226-5013, Wayne.Schloop@lre02usace.army.mil 


